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JOB 16441-2R DAILY REPORT D.O. 2001-02-039

' BAYONNE BARREL & DRUM | REPORT # 30
0.8.C. JOE COSENTINO | DATE: 11/04/94
R.M. M.R.ELLIS

Mobilize necessary personnel and equipment to
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of -

- drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needecl to assist with the site removal per the O.S.C.
160 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: ~ Sunny : IEMEEBA]'L!RE; 70
WORK PERFORMED TODAY BY OHM:

-* Continued the final loading of tires with rims.

* Continued the removal of poly liners from acid packs, 93 today, total to date =263
* Mobilize holding tank for liquids, also a second grappler attachment ( junk yard ).

* Demobilize the lab trailer.

* OHM electrician wires up the third mobile office wuth power and disconnects the lab.

SUBCONTRACTOR SERVICES PERFORMED:

~ * Dimarco Services Inc. provide 30 yd. roll off containers, deliver and pick up.

ot Clay Duffel is absent today
* Crew starts work at 0700 hrs. today and further incur's overtime to conclude daily operations.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM QSC:

- COMMENTS:

* Demobilize Ken Klinger ( project chemist ) he will continue to monitour analytical data as it come
in from labs. Further QA the work submitted and assemble the bulking scheme needed to
composite drumed waste selected for bulking.
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